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1.0 WORK COMPLETED LAST WEEK 

1.1 DPT Groundwater Profiling 

Vertical profiling continued at AOC 74 and commenced at AOC 75. 

• 74VP-18-08 completed.  Samples collected from 92-96 to 132-136 ft bgs.  Refusal at 146 ft bgs.  

Recharge at the deepest interval was insufficient to attain a sample. 

• 74VP-18-05 samples collected from 22-26 to 110-114 ft bgs.  Refusal at 114 ft bgs. 

• 74VP-18-01 commenced with “bottom up” sampling methodology.  Refusal at 106 ft bgs.  Sample 

collected from 102-106 ft bgs was sent to the lab.  The other samples collected using the “bottom up” 

methodology were discarded.  The rig was offset and a new hole was drilled using the standard 

methodology of “top down” sampling.  Samples were collected from 22-26 to 92-96 ft bgs. 

• 75VP-18-08 samples collected from 17-21 to 97-101 ft bgs.  Additional samples will be attempted next 

week. 

• 74VP-18-03 samples collected from 22-26 to 62-66 ft bgs.  Additional samples will be attempted next 

week. 

1.2 Existing Well Sampling 

Existing well sampling for Area 1 is complete. 

1.3 Soil Sampling 

No work conducted. 

1.4 Surface Water and Sediment Sampling 

A surface water and sediment sample will be collected from Balch Pond once access to the pond is attained.  

This is the only remaining surface water and sediment sample that needs to be collected for Area 1. 

1.5 Overburden Monitoring Well Installation 

No work conducted. 

1.6 Bedrock Monitoring Well Installation 

No work conducted. 

2.0 FIELD CHANGES 

The field change log is attached.  No additions to the change log this week. 

3.0 ANALYTICAL RESULTS 

No analytical results received during last week.   

4.0 RECOMMENDATIONS 

No recommendations required at this time. 

5.0 QUALITY CONTROL AND SAFETY 

Daily quality control review of field notes performed.  Field assessment of quality and safety performed on 08 

October 2018.  No safety issues or incidents occurred during the week.    
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6.0 DELAYS/IMPACTS/ISSUES 

• Modifications to the sampling screen and drilling procedures are being evaluated to increase efficiency 

and decrease potential for bent or broken drilling rods. 

• Vegetation clearing is required to access DPT locations at AOC 57 and 74.  We are discussing clearing 

needs with MassDev. 

• Some of the drilling locations will be revised based on results of utility locating activities, safety 

considerations, and physical access considerations.  The specific revisions will be presented in future 

weekly reports. 

7.0 WORK PLANNED FOR NEXT WEEK 

7.1 DPT Groundwater Profiling 

Continue DPT locations at AOC 74 and AOC 75.  Five vertical profiling locations remain for AOC 74.  Eight 

vertical profiling locations remain for AOC 75. 

7.2 Existing Well Sampling 

No work planned.  

7.3 Soil Sampling 

No work planned. 

7.4 Surface Water and Sediment Sampling 

No work planned.  

7.5 Overburden Monitoring Well Installation 

No work planned. 

8.0 FIELD SCHEDULE 

The updated field schedule for the prior week and next three weeks is attached. 



10/12/2018

Change No. Date Area AOC Location ID Description Action Taken

1 9/25/2018 1 57 57M-96-10X Existing well blocked with roots/vegetation. Sample will not be collected.

2 10/1/2018 1 57 57WP-05-01 Existing well could not be located. Sample will not be collected.

3 10/5/2018 1 Grove Pond 92-5
Existing well is blocked with equipment and sample 

tubing could not be inserted.  
Sample will not be collected.

4 10/5/2018 1 Grove Pond 92-2
Existing well is severely bent and a sampling tube could 

not be inserted to the well screen.   
Sample will not be collected.

5 10/5/2018 1 75 75VP-18-09
The proposed location is within a high traffic area posing 

a health and safety risk.

Location was moved approximately 

30 feet to the south.
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Devens PFAS Remedial Investigation Field Work Schedule

Task Start Finish
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Establish Staging Area 9/24/2018 10/19/2018 10

Existing Well Sampling 9/24/2018 10/5/2018 6

SW/SED Sampling 9/26/2018 10/3/2018 3

GW Profiling  

   DPT Rig 1 10/1/2018 11/30/2018 43 KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA KA

   DPT Rig 2 10/8/2018 11/30/2018 38 DK DK DK DK DK DK DK DK DK/AK AK AK AK AK AK AK AK DK DK DK DK

Soil Sampling 12/3/2018 12/11/2018 7

OB Monitoring Wells  

Rig 1 11/19/2018 12/21/2018 23

Rig 2 11/19/2018 12/21/2018 23

OB Well Sampling 1/7/2018 1/10/2018 4

KA = Kevin Anderson (KGS)  

MM = Melissa Miller (KGS)

BA = Brett Anchukaitis (KGS)

CV = Chris Vignola (KGS)

OJ = Owen Jackson (KGS)

DK = David Kortjohn (Jacobs)

AK = Alex Klisiaris (Jacobs)

Field Staff Schedule
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